
Georgia Date:

User: 01055420 Department of Transportation Page 1 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1459 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 104.73

1528 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,040,747.03

$30,991,713.23

$6,048,038.41

82.08%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $33,040,747.02 $30,991,713.22 $6,048,038.40 81.70% $222,569.72

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01055420 Department of Transportation Page 2 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,696,535.61 $21,472,128.64 $224,406.97

Non-Participating $5,424,134.01 $5,368,032.26 $56,101.75

Total Earnings $27,120,669.62 $26,840,160.90 $280,508.72

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $27,120,669.62 $26,840,160.90 $280,508.72

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,000.00 $1,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($128,961.00)

Total: $26,992,708.62 $26,770,138.90

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $222,569.72

($57,939.00)($71,022.00)



Georgia Date:

User: 01055420 Department of Transportation Page 3 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .960

 250708.280 .005

CSNHS-0008-00(407)

 

.965 $1,253.54 $241,933.49

0022 207-0203     FOUND BKFILL MATL, TP II CY  480.000 548.122

 52.120 .000

 

 

548.122 $.00 $28,568.12

0024 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  390.000 1,073.667

 49.000 .000

 

 

1,073.667 $.00 $52,609.68

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 133,630.784

 18.090 2,676.550

 

 

136,307.334 $48,418.79 $2,465,799.67

0026 318-3000     AGGR SURF CRS TN  4,080.000 1,329.130

 18.090 95.870

 

 

1,425.000 $1,734.29 $25,778.25

0042 413-1000     BITUM TACK COAT GL  22,025.000 27,183.000

 2.340 .000

 

 

27,183.000 $.00 $63,608.22

0045 433-1000     REINF CONC APPROACH SLAB SY  1,383.000 1,422.834

 145.150 .000

 

 

1,422.834 $.00 $206,524.36

0057 441-0104     CONC SIDEWALK, 4 IN SY  22,320.000 19,202.741

 20.210 508.806

 

 

19,711.547 $10,282.97 $398,370.36

0059 441-0104     CONC SIDEWALK, 4 IN SY  27,330.000 22,173.703

 28.900 1,312.253

COLORED STAMPED CONCRETE

 

23,485.956 $37,924.11 $678,744.13



Georgia Date:

User: 01055420 Department of Transportation Page 4 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0065 441-0740     CONCRETE MEDIAN, 4 IN SY  1,165.000 203.589

 23.380 404.802

 

 

608.391 $9,464.27 $14,224.18

0067 441-4020     CONC VALLEY GUTTER, 6 IN SY  985.000 626.995

 26.390 21.778

 

 

648.773 $574.72 $17,121.12

0071 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  26,280.000 19,397.000

 10.150 2,227.000

 

 

21,624.000 $22,604.05 $219,483.60

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0083 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  16,089.000 15,561.400

 29.960 74.000

 

 

15,635.400 $2,217.04 $468,436.58

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0096 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,650.000 909.000

 26.810 216.000

 

 

1,125.000 $5,790.96 $30,161.25

0097 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  55.000 202.000

 42.720 .000

 

 

202.000 $.00 $8,629.44

0100 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  60.000 35.000

 400.150 10.000

 

 

45.000 $4,001.50 $18,006.75



Georgia Date:

User: 01055420 Department of Transportation Page 5 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0101 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 8.000

 630.190 .000

 

 

8.000 $.00 $5,041.52

0108 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  10.000 9.000

 1013.360 1.000

 

 

10.000 $1,013.36 $10,133.60

0110 573-2004     UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF  2,000.000 2,683.000

 14.620 .000

 

 

2,683.000 $.00 $39,225.46

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,628.778

 24.650 .000

 

 

3,628.778 $.00 $89,449.38

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,709.612

 3.770 .000

 

 

4,709.612 $.00 $17,755.24

0124 621-6002     CONCRETE BARRIER, TP S-2 LF  400.000 629.000

 90.100 .000

 

 

629.000 $.00 $56,672.90

0143 668-1100     CATCH BASIN, GP 1 EA  176.000 162.750

 2203.130 2.500

 

 

165.250 $5,507.83 $364,067.23

0150 668-1200     CATCH BASIN, GP 2 EA  2.000 2.500

 4576.500 .000

 

 

2.500 $.00 $11,441.25



Georgia Date:

User: 01055420 Department of Transportation Page 6 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 668-2100     DROP INLET, GP 1 EA  27.000 20.250

 1607.360 2.000

 

 

22.250 $3,214.72 $35,763.76

Category Amount: $154,002.15 $5,603,277.60

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 46.010

 409.000 .000

 

 

46.010 $.00 $18,818.09

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 90,200.000

 0.010 2,025.000

 

 

92,225.000 $20.25 $922.25

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 247.000

 0.010 .000

 

 

247.000 $.00 $2.47

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

Category Amount: $20.25 $24,878.36

Category Number: 0030 SIGNING & MARKING

0305 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  654.000 466.780

 10.470 86.660

 

 

553.440 $907.33 $5,794.52

0310 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  91.000 .000

 13.680 93.000

 

 

93.000 $1,272.24 $1,272.24

0315 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,187.370 .000

 13.690 958.490

 

 

958.490 $13,121.73 $13,121.73



Georgia Date:

User: 01055420 Department of Transportation Page 7 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0320 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  242.250 .000

 29.730 205.250

 

 

205.250 $6,102.08 $6,102.08

0324 636-1070     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 2SF  1,041.000 .000

 18.470 1,041.000

 

 

1,041.000 $19,227.27 $19,227.27

0325 636-2070     GALV STEEL POSTS, TP 7 LF  2,954.000 .000

 5.950 2,501.000

 

 

2,501.000 $14,880.95 $14,880.95

0330 636-2080     GALV STEEL POSTS, TP 8 LF  629.000 .000

 8.700 533.000

 

 

533.000 $4,637.10 $4,637.10

0335 636-2090     GALV STEEL POSTS, TP 9 LF  558.000 .000

 6.540 356.000

 

 

356.000 $2,328.24 $2,328.24

0339 636-3000     GALV STEEL STR SHAPE POST LB  5,827.000 .000

 3.700 5,826.250

 

 

5,826.250 $21,557.13 $21,557.13

0340 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  28.000 .000

 417.230 4.000

 

 

4.000 $1,668.92 $1,668.92

0349 639-3002     STEEL STRAIN POLE, TP II EA  2.000 .000

 4087.490 2.000

 

 

2.000 $8,174.98 $8,174.98

0354 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  700.000 .000

 4.370 562.000

 

 

562.000 $2,455.94 $2,455.94



Georgia Date:

User: 01055420 Department of Transportation Page 8 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING & MARKING

0359 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  2.000 .000

 7909.890 .745

 

 

.745 $5,892.87 $5,892.87

0370 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,900.000 .000

 3.220 57.444

 

 

57.444 $184.97 $184.97

0375 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  4,000.000 .000

 3.470 1,545.503

 

 

1,545.503 $5,362.90 $5,362.90

0396 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  3.000 .000

 390.250 3.000

 

 

3.000 $1,170.75 $1,170.75

0397 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  155.000 .000

 86.690 106.000

 

 

106.000 $9,189.14 $9,189.14

0400 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 .000

 127.250 2.000

 

 

2.000 $254.50 $254.50

Category Amount: $118,389.04 $123,276.23

Category Number: 0040 SIGNALS

0445 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  4,229.000 4,513.000

 3.890 .000

 

 

4,513.000 $.00 $17,555.57

Category Amount: $0.00 $17,555.57

Category Number: 0050 BRIDGES

0585 500-0100     GROOVED CONCRETE SY  1,045.000 2,708.638

 4.440 .000

 

 

2,708.638 $.00 $12,026.35



Georgia Date:

User: 01055420 Department of Transportation Page 9 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0595 500-2100     CONCRETE BARRIER LF  180.000 196.160

 57.350 .000

 

 

196.160 $.00 $11,249.78

0605 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,224.000 1,224.171

 212.190 .000

1

 

1,224.171 $.00 $259,756.84

Category Amount: $0.00 $283,032.97

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0689 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  946.000 946.071

 84.310 .000

2

 

946.071 $.00 $79,763.25

0695 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  1,781.000 1,781.043

 212.190 .000

2

 

1,781.043 $.00 $377,919.51

0700 511-1000     BAR REINF STEEL LB  77,766.000 77,829.000

 0.830 .000

 

 

77,829.000 $.00 $64,598.07

0718 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  370.000 544.000

 26.190 .000

 

 

544.000 $.00 $14,247.36

Category Amount: $0.00 $546,613.60



Georgia Date:

User: 01055420 Department of Transportation Page 10 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,738.000

 9.380 .000

                                                            

                                                            

13,738.000 $.00 $128,862.44

Category Amount: $0.00 $128,862.44

Category Number: 0070 MSE WALLS

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 3,435.700

 58.880 .000

1

 

3,435.700 $.00 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

Category Amount: $0.00 $383,621.46

Category Number: 0050 BRIDGES

621 520-2218     PILING, PSC, 18 IN SQ LF  .000 101.418

 57.190 .000

Piling PSC 18 IN Cutoff Paid @ 75%

                                                            

101.418 $.00 $5,800.10

Category Amount: $0.00 $5,800.10

Category Number: 0060 BRIDGES

709 520-2214     PILING, PSC, 14 IN SQ LF  .000 96.940

 42.860 .000

Piling PSC 14 IN. Cutoff Paid @ 75%

                                                            

96.940 $.00 $4,154.85

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 111.583

 49.650 .000

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $.00 $5,540.10

Category Amount: $0.00 $9,694.95



Georgia Date:

User: 01055420 Department of Transportation Page 11 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9001 002-0037     REDUCTION OF PAY FOR - TN  .000 661.460

 58.830 .000

Temporary Recycled Asph Conc. 19mm Superpave

                                                            

661.460 $.00 $38,913.69

9002 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 565.380

TL & H LIME 55.930 .000

Temporary Recycled Asph Conc. 25mm

                                                            

565.380 $.00 $31,621.70

9003 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 152.990

MATL & H LIME 68.600 .000

Temporary Recycled Asph Conc. 25mm Superpave

                                                            

152.990 $.00 $10,495.11

Category Amount: $0.00 $81,030.50

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10



Georgia Date:

User: 01055420 Department of Transportation Page 12 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80



Georgia Date:

User: 01055420 Department of Transportation Page 13 of 13

Pay Period: 01/08/2018

to 02/07/2018

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0053

02/07/2018

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 LIGHTING

9700 441-0004     CONC SLOPE PAV, 4 IN SY  72.000 72.222

 59.570 .000

 

 

72.222 $.00 $4,302.26

9710 511-1000     BAR REINF STEEL LB  54,075.000 58,202.305

 0.780 .000

 

 

58,202.305 $.00 $45,397.80

9730 682-6110     CONDUIT, RIGID, 1 IN LF  180.000 260.000

 10.200 .000

 

 

260.000 $.00 $2,652.00

9745 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  7,400.000 7,550.500

 4.220 .000

 

 

7,550.500 $.00 $31,863.11

Category Amount: $0.00 $84,215.17

Category Number: 0010 ROADWAY

9790 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,077.000 1,080.834

 41.230 .000

 

 

1,080.834 $.00 $44,562.79

9805 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 112.580

 217.780 37.181

 

 

149.761 $8,097.28 $32,614.95

Category Amount: $8,097.28 $77,177.74

Project Total Amount: $280,508.72 $27,120,669.62


